Scott. II-39—27,004—25-11-25.

P. W. & L

(1926) Department.

SERIES.

G.O. No. 998-W

DATED 10-8-26

M

[Despatch Abstract.]

Legislative Council question - Coolgardie water works - Kalgoorlie scheme - question and answer - recorded.

Council Office,

13-3-26.

Starred question.

Mr. A. Ranganatha Mudaliyar.

THE LOCAL SELF GOVERNMENT DEPARTMENT.

5978

* 2384. Will the hon. the Minister for Local Self-Government be pleased to state

(a) when the foundation stone for Nagar/ water works was laid;

(b) when the work was actually commenced

(c) the period within which the work was proposed at first to be finished;

(d) the amount spent every quarter since the inception of the works;

(e) the approximate date by which the work is expected to be completed; and

(f) the total cost of the work according to the sanctioned estimate?

V.J.

2

Law Dept. III-8-2,500-23-2-15

QUESTION.—No. 2384 for the meeting of the Legislative Council to be held on ~~the~~ during the Session

---

SUBMITTED that two copies of this Question may be forwarded to the Local Self Govt. Department.

The Question has been admitted.

20/3

Q wp

U.O. No. 988-1L, dated 22-3-26

To

The L.S.G. Department.

U

SS
22/3

A.S. L.S.G (O.H.) Dept.

The question relates to Bellary water-supply scheme which is under execution by the P.W.D. The cost of the scheme according to the revised estimate is Rs 9,41,270. This estimate does not include the cost of extension of the supply to Local Bazaar. (The foundation stone was laid on 23-1-26) According to the programme of the P.W.D. the work which was originally estimated to cost Rs 16·5 lakhs was expected to be completed

P.W.D. W (X)
3·3·26

18940/II (Z)
12·9·25

5 (V)
12·1·26

in four years. According to the Executive Engineer's letter No. 8213 dt 25-9-25 no work could be commenced till April 1925. Before April 1925 the work of laying the pumping main was done. The Executive Engr. stated that by March 1926 it might be possible to pump water from the Hagari wells to the Kamivaram tank and thus relieve water scarcity in the town. With these remarks the file may be transferred to P.W.D. for answering the questions as they who are in charge of the execution of the work ~~are responsible for answering the questions~~.

f. 2-3 of Memo No. 35713 Ests-10.H. 1-12-25 (Q)

b 3 " " (Q)

23.3.26

23.3.26

Lr. G.O. no. 887 dt 2-10.H. 23.3.26

25.3.26.

P.W.D. ✓

P.W.D.

Some of the information asked for is not available in the Secretariat will have to be called for from the local officers, in which case the question cannot be answered this Session. Under Standing order 2(2) of the Madras Leg: Council all pending notices lapse on the termination of a session & fresh notice should be given by the Member if he wishes the question to be answered next

(Judicial) dt 8/3

3796C

2[illegible]1926

[illegible]

~~2~~ 9

Session.

2. As regards the question itself —

(a) The foundation stone was laid on 23.1.24 P.1 of fo 1894 PH 9/12 q 25 (2)

(b) The pumping main was begun to be laid sometime before april 1925 and the work is in rapid progress since then. P.3 of 35713 D_1PH 9.1.12.25. (Q)

(c) The work was expected to be Completed in four years from the date of Commencement P.80 of fo 65 PH 9/12/24 (V)

(d) & (e) Information is not available ~~& will have to be called for~~

(f) The total Cost of the Scheme according to the Revised Estimate sanctioned ~~in fo no 26 dated 3.3.26~~ is Rs 9,41,270 which excludes the Cost of extension to the Cowl Bazar for which the Estimate is under preparation by the Sanitary Engineer. X

Rly 26 31.3.26 No 3796 C/26-1 of 31.3.26

Draftsman.

(a) on Jan. 23rd 1924

(b) in April 1925

(c) 4 years.

(d) & (e) information is not available

(f) Rs 9,41,270. . . . . .

M2 25.3.26

M1 31.3.26

Cir: 25/3.

M2 RV. 27/3

M1 26/3

to 1.3.26 Prepare for issue

Rly 31/3

5

Starred question.

Mr. A. Ranganatha Mudaliyar.

No. 2384.

Will the hon. the Minister for Local Self-Government be pleased to state

(a) when the foundation stone for Nagari water works was laid;

(b) when the work was actually commenced,

(c) the period within which the work was proposed at first to be finished;

(d) the amount spent every quarter since the inception of the ~~xxx~~ works;

(e) the approximate date by which the work is expected to be completed; and

(f) the total cost of the work according to the sanctioned estimate?

Public Works Department.

A n s w e r.

(a) On January 23rd 1924.

(b) In April 1925

(c) Four years.

(d) &(e) Information is not available.

(f) Rs. 9,41,270

(By Order)

1.4.26

O/C Assistant Secretary to Govt.

To the Council Office.
U.O.No.3736.C/26-1
dated 31st March 1926.

(The above answer has been approved by the Hon'ble Rao Bahadur Sir A.P.Patro, Kt., and the Hon'ble the Raja of Panagal).

M.

* 2040 *Q.*—Mr. A. RANGANATHA MUDALIYAR: Minister for Education and the hon. the Minister for Lo be pleased to state—

(*a*) when the foundation stone for Hagari Water-
(*b*) when the work was actually commenced ;
(*c*) the period within which the work was ... finished ;
(*d*) the amount spent every quarter since the incep
(*e*) the approximate date by which the work is ... pleted ; and
(*f*) the total cost of the work according to the san

A.—(*a*) On 23rd January 1924.
(*b*) In April 1925.
(*c*) Four years.
(*d*) & (*e*) Information is not available
(*f*) Rs. 9,41,270.

Mr. RANGANATHA MUDALIYAR :—"As reg..... the Government be pleased to call for the information. long time the staff was there drawing pay without adequa hon. Minister be pleased to call for the information ?"

The hon. Rao Bahadur Sir A. P. PATRO :—"Progre are submitted periodically and if on a review of found that the work has not been adequately ... will be attended to."

Mr. RANGANATHA MUDALIYAR :—"May I know the of progress in this work ; whether it has always been unifo

The hon. Rao Bahadur Sir A. P. PATRO :—"It may satisfactory. But it may not be such as to requi gation."